



EDARA IFM · BUSINESS TRANSFORMATION & AI INNOVATION

Digital Transformation Plan

A phased, module-driven roadmap to digitise all operational domains of Edara Integrated Facilities Management — 13 core modules, sequenced by priority, governed by a consistent delivery cycle, delivered over 15 months.

TIMELINE

July 2026 — September 2027

CORE MODULES

13 Digital Modules

PHASES

5 Delivery Phases


PRESENTED TO

CEO & Senior Directors



01

Strategic Overview



02

Digital Transformation Cycle

Applied consistently to every module across all 5 phases



03

Delivery Phases & Modules

Edara Portal launches in Phase A · HR · Procurement · Warehouse run in parallel · Security runs as a parallel track throughout Phase A

PLATFORM FOUNDATION

Edara Enterprise Portal

🕒 July 2026 — Ongoing · Parallel to All Phases

The Edara Portal is the unified digital platform that houses all 13 modules — built and launched in Phase A as the foundation layer. Every module delivered in subsequent phases plugs directly into this single platform, ensuring one login, one interface, and one source of truth across all FM operations.

Human Resources

Procurement

Warehouse

Security & Gate

Asset Mgmt

Fleet Mgmt

CRM

Service Desk

Engineering

Maintenance

Land-scape

Environmental

Field Services

👤

FOR EMPLOYEES & FIELD TEAMS

One platform, one login — access tasks, submit requests, log attendance, raise work orders, and track assignments across all departments. No paper, no confusion, no duplicate systems.

📊

FOR MANAGEMENT & DIRECTORS

Real-time visibility across all FM operations from a single dashboard — costs, performance, compliance, and team productivity. Data-driven decisions replacing manual reports and follow-ups.

PHASE A

Foundation — People, Procurement & Warehouse

🕒 July 2026 — December 2026 · 6 months

MODULES — RUNNING IN PARALLEL

01 · Human Resources

Employee Master DataRecruitment & OnboardingAttendance & LeavePayroll ReadinessPerformance ManagementOrg Chart & PositionsOffboarding & ExitDocument ManagementAnalytics & Reporting

02 · Procurement

Purchase RequisitionsSupplier ManagementRFQ & BiddingPO Issuance & TrackingGRN3-Way Invoice MatchingDocument ManagementSupplier EvaluationAnalytics & Reporting

03 · Warehouse Management

Item Master CatalogueStock ReceivingStock Issuance & ReturnsMin/Max & Reorder AlertsInventory Valuation

PARALLEL TRACK — SECURITY (FULL PHASE A DURATION)

04 · Security Operations & Gate Access

🔄 Parallel

Visitor ManagementVehicle Access Control (LPR)Resident & Staff PassesContractor Access ManagementGuard Shift SchedulingPatrol & Post ManagementSecurity Control Room / Ops MgmtIncident ManagementCCTV IntegrationBlacklist / WhitelistEntry / Exit LogsAnalytics & Reporting Dashboard

Note:

Security & Gate Access runs in full parallel with all Phase A modules — same start and end/launch dates as HR, Procurement & Warehouse — due to operational urgency and independence of scope.

PHASE B

Asset Intelligence & Fleet Management

🕒 January 2027 — March 2027 · 3 months

MODULES

● 05 · Asset Management

- Asset Register
- Asset Tagging QR/RFID
- Asset Lifecycle
- Depreciation & Valuation
- Warranty & Insurance
- Asset Transfer & Disposal
- Asset Audit
- Analytics & Reporting

MODULES (CONT.)

● 06 · Fleet Management

- Vehicle Register
- Driver Management
- GPS & Live Tracking
- Trip Management
- Fuel Management
- Vehicle Maintenance
- ⚡ Breakdown & Repair
- Insurance & Licensing
- Incident Reports
- Analytics & Reporting

PHASE C

Client Relations, Service Desk & Engineering Management

🕒 March 2027 — May 2027 · 3 months

MODULES

● 07 · CRM & Community Management

- Client Profiles
- Communication Log
- Satisfaction Surveys & NPS
- SLA Management
- Escalation Management
- Notification Engine
- AI Chatbot
- Analytics & Reporting

● 08 · Service Desk & Ticketing

- Service Request Intake
- Complaint Management
- Ticket Routing & Assignment
- SLA Timers & Breach
- Status Tracking
- Work Order Linkage
- Resident Mobile Portal
- Knowledge Base
- AI Voicebot Integration
- Analytics & Reporting

MODULES (CONT.)

● 09 · Engineering & Technical Services

- Modification & Alteration Permits
- NOC Management
- Technical Drawing Register
- Fit-Out & Renovation Approvals
- Site Inspection & Compliance
- Snag & Defect Register
- Contractor Coordination
- As-Built Drawing Repository
- Engineering Work Orders
- Insurance Management
- Insurance Refund & Recovery
- Analytics & Reporting

Engineering Scope: Covers all technical permissions, resident modification requests, NOC issuance, fit-out approvals, and engineering compliance — the core governance function of the FM engineering team in residential communities.

PHASE D

Site Services — Maintenance, Landscape & Environmental

🕒 May 2027 — July 2027 · 3 months

MODULES

● 10 · Maintenance Management

- PPM Schedules
- Corrective Work Orders
- Emergency Work Orders
- Technician Dispatch
- Spare Parts Linkage
- Inspection & Checklists
- Subcontractor Management
- Downtime Tracking
- Analytics & Reporting

MODULES (CONT.)

● 12 · Environmental Services

- Cleaning Zone Management
- Shift & Crew Scheduling
- Daily Task Assignment
- Chemical Management
- Waste Collection & Disposal
- Quality Inspection
- Analytics & Reporting

- **11 · Landscape Management**
 - Zone Mapping
 - Maintenance Schedules
 - Irrigation Management
 - Crew Assignment
 - Chemical & Fertiliser Logs
 - Quality Inspection
 - Analytics & Reporting

- 11 · Landscape Management
 - Zone Mapping
 - Maintenance Schedules
 - Irrigation Management
 - Crew Assignment
 - Chemical & Fertiliser Logs
 - Quality Inspection
 - Analytics & Reporting

PHASE E

PHASE E

Field Services & Operations Management

🕒 July 2027 — September 2027 · 2 months

PHASE E

Field Services & Operations Management

🕒 July 2027 — September 2027 · 2 months

MODULE

● **13 · Field Services & Operations Management**

- Daily Operations Log
- Field Team Management
- Mobile Field Application
- Task Dispatch & Tracking
- Shift Handover Management
- Community Ops Dashboard
- Cross-Module Analytics
- AI Recommendations Engine
- Regulatory & Compliance Tracking
- Management Reporting Suite

MODULE

● **13 · Field Services & Operations Management**

- Daily Operations Log
- Field Team Management
- Mobile Field Application
- Task Dispatch & Tracking
- Shift Handover Management
- Community Ops Dashboard
- Cross-Module Analytics
- AI Recommendations Engine
- Regulatory & Compliance Tracking
- Management Reporting Suite

MODULE

● **13 · Field Services & Operations Management**

- Daily Operations Log
- Field Team Management
- Mobile Field Application
- Task Dispatch & Tracking
- Shift Handover Management
- Community Ops Dashboard
- Cross-Module Analytics
- AI Recommendations Engine
- Regulatory & Compliance Tracking
- Management Reporting Suite

04

Master Timeline

July 2026 — September 2027 · Monthly view · HR, Procurement, Warehouse & Security run in parallel from Day 1

2026

July

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

August

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

September

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2026

October

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

November

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2026

December

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

January

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

February

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

2027

March

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

April

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2027

May

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

June

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

July

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

August

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

September

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2026

July

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

August

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

September

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

04

Master Timeline

July 2026 — September 2027 · Monthly view · HR, Procurement, Warehouse & Security run in parallel from Day 1

2026

July

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

August

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

September

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2026

October

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

November

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2026

December

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

January

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

February

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

2027

March

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

April

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2027

May

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

June

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

July

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

August

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2027

September

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

2026

July

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

August

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

2026

September

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Module	JUL '26	AUG	SEP	OCT	NOV	DEC	JAN '27	FEB	MAR	APR	MAY	JUN	JUL—SEP
▶ PHASE A — FOUNDATION (HR · PROCUREMENT · WAREHOUSE · SECURITY IN PARALLEL)													
01 · HR	REQ	DEV	DEV	DEV	QA	UAT	1						
02 · Procurement	REQ	DEV	DEV	DEV	QA	UAT	1						
03 · Warehouse	REQ	DEV	DEV	DEV	QA	UAT	1						
04 · Security	REQ	DEV	DEV	DEV	QA	UAT	1						

▶ PHASE B — ASSET INTELLIGENCE & FLEET													
● 05 · Asset Mgmt									REQ	DEV	QA	UAT	↑
● 06 · Fleet									REQ	DEV	QA	UAT	↑
▶ PHASE C — CRM, SERVICE DESK & ENGINEERING													
● 07 · CRM									REQ	DEV	QA	UAT	↑
● 08 · Service Desk									REQ	DEV	QA	UAT	↑
● 09 · Engineering									REQ	DEV	QA	UAT	↑
▶ PHASE D — SITE SERVICES: MAINTENANCE · LANDSCAPE · ENVIRONMENTAL													
● 10 · Maintenance											REQ	DEV	↑
● 11 · Landscape											REQ	DEV	↑
● 12 · Environmental											REQ	DEV	↑
▶ PHASE E — FIELD SERVICES & OPERATIONS MANAGEMENT													
● 13 · Field Services													↑ LAUNCH

05

Success KPIs



100%

Digital process coverage across all FM domains by Sep 2027



-40%

Manual processing time per work order



-25%

Procurement cycle time reduction



+30%

Complaint resolution rate improvement



95%

PPM compliance rate post-launch



<5s

Gate access log retrieval time



+20%

Resident satisfaction score improvement



100%

Governance, Delivery Model & Risk

STEERING COMMITTEE

- Group CEO — Executive Sponsor
- Business Transformation & AI Lead
- Operations Director
- Finance Director
- IT Head

DELIVERY CADENCE

- Weekly sprint reviews per active module
- Bi-weekly steering committee updates
- Monthly phase milestone report to CEO
- Phase gate review before next phase opens
- Post-launch 30-day hyper-care per module

DELIVERY CONTROLS

- Phase buffer weeks built into every phase
- Formal change request sign-off process
- Parallel running — old + new system overlap
- Data migration checkpoints per module
- Rollback plan defined before each go-live

CRITICAL RISK — MASTER DATA & DOCUMENT READINESS

- ⚠ All department heads are accountable for delivering their master data (employee records, vendor lists, asset registers, item catalogues) by the defined data submission deadline at the start of each phase. Late submission directly delays development and will push the go-live date.
- ⚠ Any required document, policy, SOP, or configuration input that is not delivered on time by the responsible department constitutes a project risk and will be formally escalated to the Steering Committee and logged as a delay cause attributable to the business — not the delivery team.
- ⚠ A data readiness checklist will be issued to each department 4 weeks before their phase begins. Sign-off is mandatory before development commences.
- ⚠ Delays caused by late master data or missing business inputs are not absorbed into the project timeline — they result in a formal timeline extension and are reported at CEO level.